

Initiating
 Start: 1/18/05 ID: 1
 Finish: 1/19/05 Dur: 2 days
 Res: Dianna Knight

~~**Project Meetings**
 Start: 1/18/05 ID: 2
 Finish: 4/28/05 Dur: 74 days
 Res: Dianna Knight[49%], Lester He~~

Web Interface Development
 Start: 1/20/05 ID: 3
 Finish: 1/31/05 Dur: 8 days
 Res: Dianna Knight[40%], Lester He

Project Document Updates
 Start: 2/1/05 ID: 4
 Finish: 4/27/05 Dur: 63 days
 Res: Dianna Knight[30%], Lester He

~~**Develop Work Breakdown**
 Start: 1/25/05 ID: 5
 Finish: 1/26/05 Dur: 2 days
 Res: Dianna Knight~~

~~**Create Object Models**
 Start: 2/1/05 ID: 6
 Finish: 2/9/05 Dur: 7 days
 Res: Lester Henry~~

Prepare Project Plan
 Start: 2/10/05 ID: 7
 Finish: 2/23/05 Dur: 10 days
 Res: Lester Henry[50%], Dianna Kni

Prepare Requirements Docu
 Start: 2/10/05 ID: 8
 Finish: 2/23/05 Dur: 10 days
 Res: Lester Henry[50%], Dianna Kni

Develop Quality Control
 Start: 2/8/05 ID: 9
 Finish: 2/9/05 Dur: 2 days
 Res: John Shaffer

White box Testing
 Start: 2/10/05 ID: 10
 Finish: 4/12/05 Dur: 45 days
 Res: John Shaffer[80%], Tim Hare[2

Black box Testing
 Start: 4/13/05 ID: 29
 Finish: 4/26/05 Dur: 10 days
 Res: Dianna Knight[40%], Lester He

Determine Data Delivery Stru
Start: 2/1/05 ID: 11
Finish: 2/10/05 Dur: 8 days
Res: Tim Hare[80%], John Shaffer[2]

Determine Type of Synchron
Start: 2/1/05 ID: 12
Finish: 2/10/05 Dur: 8 days
Res: Tim Hare[80%], John Shaffer[2]

Client Approval for Data Delivery System
Milestone Date: Thu 2/10/05
ID: 13

Develop Software Interface
Start: 2/8/05 ID: 14
Finish: 2/17/05 Dur: 8 days
Res: Tim Hare[80%], John Shaffer[2]

Client Approval for Interface
Milestone Date: Fri 2/18/05
ID: 15

Develop Sync System
Start: 3/9/05 ID: 16
Finish: 3/22/05 Dur: 10 days?
Res: Dianna Knight[80%], John Shaf





Test Hot Sync incorporate in
Start: 3/23/05 ID: 17
Finish: 3/30/05 Dur: 7 days?
Res: Dianna Knight[80%], Tim Hare

Build Supervisor/Job Code S
Start: 2/3/05 ID: 18
Finish: 2/11/05 Dur: 7 days
Res: Tim Hare[80%], Dianna Knight

Implement Main Interface

Job Information Entrv Screen

Add New Job Information



Program Delivery
Milestone Date: Mon 5/2/05
ID: 30

Start: 3/21/05	ID: 22
Finish: 3/25/05	Dur: 5 days?
Res:	



Start: 3/26/05	ID: 23
Finish: 3/31/05	Dur: 5 days?
Res:	

Project: GeorgiaPalm
Date: Thu 3/3/05

Critical



Critical Summary



Critical Marked



Project Summary




Noncritical



Summary



Marked



Highlighted Critical



Critical Milestone



Critical Inserted



Critical External




Highlighted Noncritical



Milestone



Inserted



External

