

**Initiating**  
Start: 1/18/05 ID: 1  
Finish: 1/19/05 Dur: 2 days  
Res: Dianna Knight

~~**Project Meetings**  
Start: 1/18/05 ID: 2  
Finish: 4/28/05 Dur: 79 days  
Res: Dianna Knight[5%], Lester Hen~~

**Web Interface Development**  
Start: 1/20/05 ID: 3  
Finish: 1/30/05 Dur: 8 days  
Res: Dianna Knight[40%], Lester He

**Project Document Updates**  
Start: 1/31/05 ID: 4  
Finish: 4/20/05 Dur: 63 days  
Res: Dianna Knight[30%], Lester He

~~**Develop Work Breakdown**  
Start: 1/25/05 ID: 5  
Finish: 1/26/05 Dur: 2 days  
Res: Dianna Knight[30%]~~

**Create UseCases**  
Start: 1/27/05 ID: 6  
Finish: 1/30/05 Dur: 3 days  
Res: Lester Henry[70%], Dianna Kni

~~**Creat Object Models**  
Start: 2/1/05 ID: 7  
Finish: 2/18/05 Dur: 14 days  
Res: Lester Henry[50%], John Shaffi~~

**Research**  
Start: 1/24/05 ID: 8  
Finish: 3/4/05 Dur: 32 days  
Res: Dianna Knight[10%], Lester He

**Prepair Requirements Docun**  
Start: 2/8/05 ID: 9  
Finish: 2/24/05 Dur: 14 days  
Res: Lester Henry[50%], Dianna Kni

**Prepare Project Plan**  
 Start: 2/7/05 ID: 10  
 Finish: 2/23/05 Dur: 14 days  
 Res: Lester Henry[50%], Dianna Kni

**Develop Quality Control**  
 Start: 2/8/05 ID: 11  
 Finish: 2/9/05 Dur: 2 days  
 Res: John Shaffer

**Whitebox Testing**  
 Start: 2/10/05 ID: 12  
 Finish: 4/8/05 Dur: 45 days  
 Res: John Shaffer[80%], Tim Hare[2]

**Blackbox Testing**  
 Start: 4/19/05 ID: 26  
 Finish: 4/25/05 Dur: 5 days  
 Res: Dianna Knight[40%], Lester He

**Determine Type of Synchron**  
 Start: 2/1/05 ID: 13  
 Finish: 2/10/05 Dur: 8 days  
 Res: Tim Hare[80%], John Shaffer[2]

**Determine Data Delivery Stru**  
 Start: 2/1/05 ID: 14  
 Finish: 2/10/05 Dur: 8 days  
 Res: Tim Hare[80%], John Shaffer[2]

**Client Approval for DataDelivery System**  
 Milestone Date: Thu 2/10/05  
 ID: 15

**Design Software Interface**  
 Start: 2/20/05 ID: 16  
 Finish: 2/22/05 Dur: 3 days  
 Res: Tim Hare[50%], John Shaffer[5]

**Client Approval of Interface**  
 Milestone Date: Fri 2/25/05  
 ID: 17

**Develop Sync System**  
 Start: 2/25/05 ID: 18  
 Finish: 3/14/05 Dur: 12 days  
 Res: Dianna Knight[80%], John Shaf

**Test Hot Sync**  
 Start: 3/15/05 ID: 19  
 Finish: 3/23/05 Dur: 7 days  
 Res: Dianna Knight[80%], Lester He

**Develon Software Interface**

**Build Sunervisor/Job Code S**

**Build Agent Itinerary**

Start: 2/25/05 ID: 20  
Finish: 3/8/05 Dur: 8 days  
Res: Tim Hare[80%], John Shaffer[2]


Start: 3/9/05 ID: 21  
Finish: 3/17/05 Dur: 7 days  
Res: Tim Hare[80%], Dianna Knight


Start: 3/18/05 ID: 22  
Finish: 4/2/05 Dur: 12 days  
Res: Tim Hare[80%], Lester Henry[2]

**First Demo**  
Milestone Date: Tue 4/5/05  
ID: 23















**Project Presentation**  
Milestone Date: Tue 5/3/05  
ID: 28







Project: GeorgiaPalm  
Date: Wed 2/23/05

Critical		Critical Summary		Critical Marked		Project Summary	
Noncritical		Summary		Marked		Highlighted Critical	
Critical Milestone		Critical Inserted		Critical External		Highlighted Noncritical	
Milestone		Inserted		External	