

## Georgia Palm Group - ITFN3314

### Project Schedule >>>

Gant Chart >>>      Network Diagram >>>

\* Estimated work day 4 hours

ID	Task Name	Duration*	Start	Finish	Resource Names	Complete
1.0	Initiating	2 days	Tue 1/18/05	Wed 1/19/05	Dianna Knight	100%
2.1	Project Meetings	73 days	Tue 1/18/05	Thu 4/28/05	Dianna Knight[5%],Lester Henry[5%],John Shaffer[5%],Tim Hare[5%]	100%
4.0	Web Interface Development	8 days	Thu 1/20/05	Mon 1/31/05	Dianna Knight[40%],Lester Henry[20%]	100%
	Project Document Updates	63 days	Tue 2/1/05	Thu 4/28/05	Dianna Knight[30%],Lester Henry[30%],John Shaffer[10%],Tim Hare[10%]	On Going
2.2	Develop Work Breakdown	2 days	Tue 1/25/05	Wed 1/26/05	Dianna Knight[30%]	100%
2.3	Create UseCases	3 days	Tue 1/27/05	Wed 1/30/05	Lester Henry	90%
2.3	Create Object Models	14 days	Tue 2/1/05	Wed 2/14/05	Lester Henry	60%
	Research	14 days	Tue 1/18/05	Wed 2/1/05	John Shaffer[50%], Tim Hare[50%]	100%
2.5	Prepare Project Plan	10 days	Thu 2/10/05	Wed 2/23/05	Lester Henry[50%],Dianna Knight[50%]	90%
2.6	Prepaire Requirements Document	10 days	Thu 2/10/05	Wed 2/23/05	Lester Henry[50%],Dianna Knight[50%]	90%
2.8	Develop Quality Control	7 days	Tue 3/2/05	Wed 3/9/05	John Shaffer	20%
7.0	Whitebox Testing	45 days	Thu 2/10/05	Wed 4/13/05	John Shaffer[80%],Tim Hare[20%]	10%
3.0	Determine Data Delivery Structure	8 days	Tue 2/1/05	Thu 2/10/05	Tim Hare[80%],John Shaffer[20%]	70%
5.0	Determine Type of Synchronization	8 days	Tue 2/1/05	Thu 2/10/05	Tim Hare[80%],John Shaffer[20%]	50%
3.3	Client Approval for Data Delivery System		Thu 2/10/05	Thu 2/10/05	<b>Milestone</b>	
6.2	Design Software Interface	3 days	Sun 2/20/05	Wed 2/23/05	Tim Hare[80%],John Shaffer[20%]	80%
6.2.2	Client Approval for Interface			Wed 2/25/05	<b>Milestone</b>	
5.0	Develop Sync System	10 days	Fri 3/9/05	Tue 3/18/05	Dianna Knight [80%],John Shaffer[20%]	20%
5.3.3	Test Hot Sync	7 days	Wed 3/19/05	Tue 3/26/05	Dianna Knight [80%],Lester Henry[20%]	0%
6.2	Develop Software Interface	12 days	Fri 2/25/05	Tue 3/8/05	Tim Hare[80%],Dianna Knight[20%]	20%
	Build Supervisor/Job Code Selection	7 days	Wed 3/2/05	Tue 3/8/05	Lester Henry [10%],Tim Hare[20%]	0%
6.4	Job Information Screen	7 days	Wed 3/9/05	Sat 3/15/05	Tim Hare[80%],Lester Henry[20%]	0%

## Georgia Palm Group - ITFN3314

---

6.4.1	Add New Job Info.	5 days	Wed 3/16/05	Sat 3/20/05	Tim Hare[80%],Lester Henry[20%]	0%
6.4.2	Edit Job Information	5 days	Wed 3/21/05	Sat 3/25/05	Tim Hare[80%],Lester Henry[20%]	0%
6.5	Query Time sheet Info	5 days	Wed 3/26/05	Sat 3/30/05	Tim Hare[80%],Dianna Knight[20%]	0%
6.6	Edit Time sheet Info	5 days	Wed 3/31/05	Sat 4/4/05	Tim Hare[80%],Lester Henry[20%]	0%
	First Demo		Tue 4/5/05	Thu 4/7/05	<b>Milestone</b>	
6.6.1.2	Enter Auditors Travel	5 days	Mon 4/5/05	Sun 4/9/05	Tim Hare[80%],Dianna Knight[20%]	0%
6.7	Query Time sheet Info.	5 days	Mon 4/10/05	Sun 4/15/05	Tim Hare[80%],Lester Henry[20%]	0%
7.3	Blackbox Testing	7 days	Mon 4/18/05	Wed 4/24/05	Dianna Knight[40%],Lester Henry[40%],John Shaffer[20%]	0%
	Program Delivery		Mon 5/2/05	Mon 5/2/05	<b>Milestone</b>	
	Project Presentation		Tue 5/3/05	Tue 5/3/05	<b>Milestone</b>	

\* Estimated work day 4 hours