

Weekly Team Progress Report

Week 11 March 24, 2005

Tim – Attempting to get Data Book sample code to compile
Preparing To-Do List sample code GUI
Adjusting program GUI fields to handle needed input from user
Began to adjusting database in program

Lester – Activity for Lester last week: Document review, research, and Test Cases

John –Finished up the Test Scenario's
Installing and looking at the latest version of Greta
Forwarding the Data files and examining the tables and data.

Dianna – Assisted John with testing documentation
Developed data base tables and populated with test data for Tim
Developed all documentation for the web page
Posted documentation
Worked with Tim to get a game plan for the Demo
Developed the first spiral for documentation

Work to complete next week:

Develop the over all demo look and feel
Power point development
Demo procedure

Application:

Polish the screen that is ready for demo.
Perform testing
Review testing for bug fixes
Fix all identified bugs

Start the documentation for the project end:

Lessons Learned
Work analysis

What's going well and why:

Documentation

What's not going well and why:

Programming code could not be integrated into the project, this is a set back.
One of the team members had a death in the family he will be out of town for a week.

Suggestions/Issues:

Project changes: