

Weekly Team Progress Report

Week 13 April 7, 2005

The team all focused on the programming of the Palm. Tim has hit a brick wall with the application. One of the questions to be researched is managed or UN-Managed and what it means in conjunction with the program.

Andy found the following web site:

<http://www.palmos.com/dev/support/docs/palmos/PalmOSCompanion/AttnsAndArms.html>

<http://www.palmos.com/dev/support/docs/palmos/PalmOSCompanion/CompanionTOC.html>

<http://www.palmos.com/dev/support/docs/palmos/PalmOSCompanion/Nutshell.html#996041>

This is all about creating an application Creator ID and Databases.

I believe we need to modify the Date Book on the 4.X version the one in the samples is under the 6.1 SDK...SO I am hunting for the 3.5 version of the date book. If you read the last link it will explain about "sharing" Creator ID's is a "no no".

In preparation for the Demo a power point presentation was developed.

Lester:

Completion of Quality Control Report, worked with team for input.

Web Document Review

Demo presentation preparation, worked with team for input

Work to complete next week:

Understand why the application will not compile and gives the error of no resource found.

What's going well and why:

N/A

What's not going well and why:

The application is very difficult to work with the resources on the web are very limited and James a student at CCSU is the only person that understands this type of development.

Suggestions/Issues:

The team as a whole will be assisting the programming of the project.

Project changes:

The schedule has slipped our lack of C/Palm polite programming experience has hindered the progression of the project.