

Weekly Team Progress Report

Week 14 April 14, 2005

Lester:

Assist with debugging research
Best Practices Documentation

Dianna:

Research for the project, Tim sent the latest project with exactly where he was stopped. Tim and I talked with James and he showed us why we were getting the error and how to fix it to move forward.

John:

I have research on the web for answers to move the programming the PalmOS and compiling the list of urls for support.
I have spent time installing and inspecting Gretta's latest version

Tim

Hours remaking the program to a simpler format. Did away with trying to adjust the ToDo program
Started over from scratch using the forms already made from the more complicated program
Had to re-define each and every form and each and every control on all the forms

Work to complete next week:

Develop a working interface for testing.
Develop a Lessons learned document for the next team that will pick up the project.
Finalize all web documents and prepare for the final demo.

What's going well and why:

We understand why the error was caused however there are still hurtles that is slowing us down.

What's not going well and why:

The team as a whole is having trouble moving forward from lack of experience. The team as a whole is researching and trying to understand the problems so that we can move forward

Suggestions/Issues:

A document will be prepared to show all the tricks that has been learned programming in this environment.

Project changes: