

Weekly Team Progress Report

Week 16 April 28, 2005

Lester

Work on best practices documentation, collaboration with team

Tim

Preparing GUI
Setting and testing Hot Sync
Adjusting database

Dianna

Prepare all documents
Develop Printed material
Burn CDs
Develop Read me Files

John

Customer contact for final demo

What's going well and why:

We have provided very good documentation for the next team to pick it up and complete it. Within the document the students will have all the "ins-and-outs" so that the learning curve will not be at steep.

What's not going well and why:

This is possibly the first project that has not been complete by every member in our group. As a whole we are all very motivated and I feel that we gave it our best effort. However, If there was a staff member that know about this type of programming this project would not have been so difficult.

Suggestions/Issues:

Project changes: