

Weekly Team Progress Report

Week 7 February, 25 2005

The group met to polish and complete Requirements for midterm. The work breakdown and requirements were revised and fine tunes.

John correspondence with PocketPC group about Images and Data file structure.

Lester developed the dictionary for the requirements as well as final polishing of all web pages.

Tim met with James for instruction on the PalmOS. He was able to develop an application and determine the data delivery of XML. He is developing the first screen for the program. Tim has assigned development of the new bit map images for our application to Lester.

Work to complete next week:

Finish up all documentation for the Project Plan, finalizing the Gant Chart and project documentations. Once developed all document will be saved as spiral one and accessible in the index page of the web.

What's going well and why:

Tim has been able to break through his barrier and develop a simple screen well as determine the data delivery

The team as a whole is working together very well and eager to help in all areas of the project.

What's not going well and why:

Nothing at this time.

Suggestions/Issues:

None at this time

Project changes:

None at this time