

Weekly Team Progress Report

Week 12 March 31, 2005

Tim - Preparing GUI
Setting and testing Hot Sync
Adjusting database

Lester – Developed Quality Control Report.
Review of updated web documents.
Demo presentation preparation

John – Out of Town Family Issues

Dianna – I polished all web documents
Worked with Tim on Demo Documentation
Developed weekly reports and organized demo presentation
Posted all document to the web
Printed all testing documentation
Organized testing

Work to complete next week:

Fill out testing scenarios
Collect Testing documentation and prioritize fixes
Demo Presentation
Application:
Fix as time permits all bug identified in testing
Run through demo

What's going well and why:

Preparing demo documentation

What's not going well and why:

Had to go back to the To Do List; The Date Book would not compile no matter what I did, and I made no changes at all to the sample code.

I need an adapter for the serial connector for my laptop. I only have a female connector. No big deal will pick one up tomorrow after work for the Hot Sync and test that.

Suggestions/Issues:

None at this time

Project changes:

None at this time